
DOE/RL-97-91, Rev. 5

$ in millions

HANFORD SITE     
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PROJECT HANFORD MANAGEMENT CONTRACTOR
Indirect Status

SERVICE CENTERS LIQUIDATION
Cumulative to Date Status
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Actuals 8.3 25.2 38.8 54.4 69.1 86.1 

Liquidation 9.6 26.8 41.9 55.5 72.2 94.2 

(Over)/Under (1.3) (1.6) (3.1) (1.1) (3.1) (8.1)

Liquid. Forecast 9.6 25.2 46.5 54.1 67.2 94.2 109.0 124.4 138.9 151.3 169.3 190.5 

FYSF 8.3 25.2 38.8 54.4 69.1 86.1 100.8 118.4 133.1 146.3 164.7 185.1 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

SERVICE CENTERS ORIGINATED DOLLARS
Cumulative to Date Status
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PA Baseline 10.2 22.5 34.3 45.6 57.5 70.6 81.5 94.7 105.9 115.7 129.7 145.2 

FDS Budget 10.2 22.5 34.3 45.7 54.0 67.6 77.8 90.4 100.9 110.2 122.8 133.7 

Actuals 5.9 18.5 28.2 39.9 50.4 58.9 

Variance 4.3 4.0 6.1 5.8 3.6 8.7 

FYSF 5.9 18.5 28.2 39.9 50.4 58.9 69.7 82.7 93.5 103.2 116.7 129.4 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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